

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - Jan - 2012

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	21/2010-11	Construction of Coal Handling Plant at Ghonsa OCM of Wani North Area	Open Tender	15.01.2011	Two Bid System	18.02.2011	02 (Two)	02 (Two), (1) M/s U.V.Engineers, Nagpur. (2) Suresh Kumar Agrawal, Bishrampur.	Yes	NGP/WCL/1032, dt. 05.1.2012	M/s U.V.Engineers, Nagpur.	Rs. 213.70 Lakhs.	09 (Nine) Months	NIL	NIL
2	09/2010-11	Construction of Coal Handling Plant at Urdhan OCM of Pench Area	Open Tender	13.08.2011	Two Bid System	27.09.2010	02 (Two)	02 (Two), (1) M/s Arvinder Singh Bhatia, Nagpur. (2) M/s Agrico Steel Engg. Works, Bishrampur.	Yes	NGP/WCL/03-07/1095, dt. 23.1.2012	M/s Arvinder Singh Bhatia, Nagpur.	Rs. 258.16 Lakhs.	12 (Twelve) Months	NIL	NIL

Sr. MANAGER (CIVIL) / TC.

CHIEF MANAGER (CIVIL).