

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14		
1	8/6/2009	Repairing and strengthening of Bituminous Road from Junad Check Post to Arterial Road junction at Junad Open Cast Mine of Wani North Area.	Through publication in local / Regional / National News papers & Websites.	21.08.08 to 23.08.08	Two Bid System)	15.10.08	4 (Four) Nos 1.M/s M.F.Jain, Khaperkheda 2.Shri R.V. Sunkurwar, Wani 3)M/s Mohan Poddar, Raipur 4)Shri R.V. Umbarkar, Wani	4 (Four) Nos 1.M/s M.F.Jain, Khaperkheda 2.Shri R.V. Sunkurwar, Wani 3)M/s Mohan Poddar, Raipur 4)Shri R.V. Umbarkar, Wani	Yes	W.O.No. NGP/WCL/ CIVIL/10-22 /1266 dtd.21.02.09	M/s M.F.Jain, Main Road, Khaperkheda, Tah. Saoner, Distt. Nagpur	Rs 84.07 lakhs		work yet to be started	
2	8/5/2009	Strengthening of existing road from Shivpur to Jurrey colony of Thesgora-Mathani Mines (10KM length) for coal transportation including Construction of 1700 mtrs length RR Masonry Storm Water drain of Pench Area. Distt. Chhindwara (M.P.)	Through publication in local / Regional / National News papers & Websites.	21.08.08 to 23.08.08	Two Bid System)	06.10.08	3 (Three) Nos 1).M/s Amit Constn. Co., Parasia 2).M/s M.F. Jain, Khaperkheda 3)M/s Anish Ahmad Khan, Parasia.	2 (Two) Nos 1).M/s Amit Constn. Co., Parasia 2).M/s M.F. Jain, Khaperkheda	Yes	W.O.No. NGP/WCL/ CIVIL/03-22 /1292 dtd.25.02.09	.M/s Amit Constn. Co., Near Police Station, Parasia (M.P.)	Rs 387.82 lakhs		work yet to be started	

GENERAL MANAGER (CIVIL)