

**DETAILS OF CONTRACT CONCLUDED DURING THE MONTH**

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - MAY 2007

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay if any.
31/06-07	Diversion of Motaghat Nalla (Phase-II & III) at Padmapur OC of Chandrapur Area	Through publication in local / Regional / National News papers / Website.	24.11.06 to 25.11.06	Two Bid System	05.01.2007	Two Nos.	Two Nos. (1)M/s Sri Sai Construction Co., Chandrapur (2) M/S Smetcon India, Mumbai.	Yes	NGP/WCL/ CIVIL/04-22/272 DTD. 18.05.07	M/s Sri Sai Construction Co., Chandrapur	<b>Rs13.95 Crore.</b>	26.11.2008 (15) months from 10 th day of award letter	27.05.07 as per 10 th day from date of award letter	.....	.....

CHIEF ENGINEER / HOD (CIVIL)