

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - JUNE 2007

1	2	3	4	5	6	7	8	9	10	11	12
Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract
26/06-07	Modification of main pipe line network for improvement and optimum utilization of over all capacity of MNC filter plant at Majri Area(Tender Notice No. 26/06-07)	Through publication in local / Regional / National News papers / Website.	07.10.06 to 09.10.06	Two Bid System	17.11.06	Three Nos.	Three Nos. (1)M/s Arudra Engineers , Chennai (2) M/s Rohan Consytruction , Nagpur (3)M/s Murlidha & Co., Nagpur	Yes	NGP/WCL/ CIVIL/08- 04/372 DTD. 27.06.07	M/s Murlidhar & Co, Opp. Super Market , Sitabuldi, Nagpur.	Rs71.47 lakhs

13	14	15	16
Schedule date of completion / supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay if any.
06.12.2007 (06) months from 10 th day of award letter	06.07.07 as per 10 th day from date of award letter

Sd-
GENERAL MANAGER (CIVIL)