

**DETAILS OF CONTRACT CONCLUDED DURING THE MONTH ( Above 50.00 Lakh)**

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - June - 2014

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract (in Lakh)	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	32/13-14(4)	Repair/strengthening of road to Dumri Railway siding approach road from NH-7 junction point to railway crossing under Kamptee Sub Area of Nagpur Area.	Open.	08/02/14	Two Bid System	03/03/14	02 (two)	1) Akash Construction, Nagpur 2) Bhawani Construction, Nagpur.	Yes.	NGP/WCL/ CIVIL/02-03/ 148 dated 02. 06.2014	Bhawani Construction , Nagpur.	55.82	03 Months		
2	37/13-14(2)	Repair /Strengthening of road form Gouri road junction near coal stock yard up to Sasti railway siding at Sasti Sub Area of Ballarpur Area.	Open.	14.02.2014	Two Bid System	10/03/14	02 (two)	1) Pravis Enterprises Pvt.Ltd. Chandrapur 2) R.P.Pandey, Rajura, Chandrapur.	Yes.	NGP/WCL/ CIVIL/CHP/ 146 dated 02. 06.2014	R.P.Pandey, Rajura, Chandrapur.	57.44	03 Months		
3	20/13-14	Construction of ZP primary school building including development works such as road,culverts etc at Tekadi township under Kamptee sub area of Nagpur Area.	Open.	30.10.2013	Two Bid System	29.11.2013	04 (four)	1) Rajesh B. Waghela , Nagpur 2) M/s Jonhy Construction, Nagpur. 3) M/s Vijaywargi Infra Engineers Pvt. Ltd. 4) M/s Manoj Singh & Arvinder Singh Bhatia (J.V.)	Yes.	NGP/WCL/ CIVIL/02-03/ 159 dated 03. 06.2014	M/s Manoj Singh & Arvinder Singh Bhatia (J.V.)	83.08	14 Months		

Sr. MANAGER (CIVIL ) / TC.

CHIEF MANAGER (CIVIL)-I

**DETAILS OF CONTRACT CONCLUDED DURING THE MONTH ( Above 50.00 Lakh)**

**AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.**

**MONTH - June - 2014**

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
4	32/13-14(1)	Widening and strengthening of coal transportation road from Gondegaon OCM to NH-7 at Gondegaon Sub Area of Nagpur Area	Open.	08/02/14	Two Bid System	03/03/14	01(One)	1) M/S G.N.Nikam, Kanhan, Nagpur	Yes.	NGP/WCL/ CIVIL/02-03/ 72 dated 06. 06.2014	M/S G.N.Nikam, Kanhan, Nagpur	590.08	09 Month		
5	25/13-14	Repairing & Strengthening of Coal Transportation road from Junad wegh bridge to Junad check-post under Junad OCM of Wani North Area.	Open.	30/01/2014	Two Bid System	28/02/14	02 (two)	1)R.V.Umbarkar ,Wani 2)R.V.Sunkurwar, Wani.	Yes.	NGP/WCL/ CIVIL/10-03/195 dated 19. 06.2014	R.V.Sunkurwar, Wani.	54.66	04 Month		
6	31/13-14	Making of bituminous road to existing village road (Pandan road ) in between Tekadi & Kandri village under CSR activity at Kamptee OCP of Nagpur area	Open.	08/02/14	Two Bid System	07/03/14	03 (three)	1) Pravis Enterprises Pvt.Ltd. Chandrapur 2)Akash Construction, Nagpur 3) M/s Bhawani Construction, Nagpur	Yes.	NGP/WCL/ CIVIL/02-03/196 dated 19. 06.2014	M/s Bhawani Construction , Nagpur	65.29	04 Month		

**Sr. MANAGER (CIVIL ) / TC.**

**CHIEF MANAGER (CIVIL).-I**

**DETAILS OF CONTRACT CONCLUDED DURING THE MONTH ( Above 50.00 Lakh)**

**AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.**

**MONTH - June - 2014**

S.NO.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
7	35/13-14(1)	Repair/strengthening of road from Bhatadi OC Weigh Bridge to Tirwanja village bore well for coal transportation at Bhatadi OCP of Chandrapur Area.	Open.	15/02/14	Two Bid System	12/03/14	02 (two)	1)Pravis Enterprises Pvt.Ltd. Chandrapur 2) Laxmi Construction Co., Chandrapur.	Yes.	NGP/WCL/ CIVIL/07-03/197 dated 19.06.2014	Pravis Enterprises Pvt.Ltd. Chandrapur	100.88	04 Month		
8	38/13-14(3)	Repair /Strengthening of road for diverted coal transportation road from Gouri colony junction to near Sasti OCM workshop unde Gouri Sub Area of Ballarpur Area.	Open.	15/02/14	Two Bid System	18.03.2014	02 (two)	1) R.P.Pandey, Rajura, Chandrapur.	Yes.	NGP/WCL/ CIVIL/ CHP/213 dated 23.06.2014	R.P.Pandey, Rajura, Chandrapur.	95.98	04 Month		
9	16/13-14	Construction of Vidya Mandir Secondary school building near Tekadi township under Kamptee OC project of Nagpur Area.	Open.	20/09/13	Two Bid System	18/10/13	04 (four)	1) M/s Vijaywargi Infra Engineers Pvt. Ltd. 2) Rajesh B. Waghela , Nagpur 3) M/s Jonhy Construction, Nagpur.	Yes.	NGP/WCL/ CIVIL/02-03/218 dated 25.06.2014	M/s Vijaywargi Infra Engineers Pvt. Ltd.	118.84	14 Month		

Sr. MANAGER (CIVIL ) / TC.

CHIEF MANAGER (CIVIL).-I