

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - September – 2012

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	02/2011-12	Construction of approach road of sand stowing bunker near R.O.Incline of Ballarpur Colliery 3 & 4 pits under Ballarpur Area	Through Paper publication & Web Site.	05/08/11	Two Bid system	20.09.2012	3 (Three)	03 (Three) 1, Pravis Enterprises Pvt. Ltd., Chandrapur 2. M/s, Abhishek Construction, Umrer 3. Shri R.P.Pandey, Rajura	Yes	NGO/ WCL/ CIVIL/ 473 dt. 28.09.12	M/s. R.P. Pandey, Jawahar Nagpr, Rajura – 442905, Dist- Chandrapur	Rs. 58,39,990.00	-	-	Delay due to revised scheme approval.

Sr. MANAGER (CIVIL) / TC.

CHIEF MANAGER (CIVIL).