

**AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT  
CONSTRUCTION CONCLUDED DURING THE MONTH OF OCTOBER 2014**

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	38 (Sl.No.1)/ 2013 - 14	Repair/strengthening of road from Ukni checkpost to Pimpalgaon turning at Ukni OCM of Wani North Area	Open	14/02/2014	Two Bid system	18/03/14	4	2 (two) 1.M/s R.V. Sunkurwar, Wani 2..M/s.Laxmi Construction, Gondia	Yes	NGP/ WCL/ CIVIL/CHP/479 dt.01.10.14	Shri R.V. Sunkurwar, Wani	Rs. 131.71 Lakhs	6 Months	-	-
2	36/2013-14	Repair/strengthening of from Kolarpimpri Phata to Wani Junction under Kioarpimpri OCM of Wani North Area.	Open	14/02/2014	Two Bid system	18/03/14	4	3(three) 1.Shri R.V. Umbarkar, Wani 2.M/s. E.N.Patil, Chandrapur 3.M/s.Laxmi Construction, Gondia	Yes	NGP/ WCL/ CIVIL/CHP/ 509 dt.14.10.14	Shri R.V Umbarkar, Wani	Rs. 489.60 Lakhs	9 Months	-	-

**Sr. Manager (Civil) CHP**

**Chief Manager (Civil)**