

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - November – 2012

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	03/2012-13	Balance approach road to Juna Kunada Opencast mine (950 mts) under Chargaon Sub Area of Majri Area	Through Paper publication & Web Site.	05/07/12	Two Bid system	21.06.2012	2 (Two)	02 (two) 1. Shri C.R. Thakare, Warora, Distt. Chandrapur 2. M/s. Naval Kishor Singh, Sasaram, Bihar	Yes	NG/ WCL/ CIVIL/ 08-22/582 dt. 07.11.12	M/s. Naval Kishor Singh, New Majri Colliery, Tah-Bhadrawati, Dist. Chandrapur	Rs. 62.33.757.56	-	-	-

Sr. MANAGER (CIVIL) / TC.

CHIEF MANAGER (CIVIL).