

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT.

MONTH - DECEMBER- 2009

S.NO	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	HQ-CIV-P O3 2009-10	Widening and strengthening of coal transportation road from weigh bridge to palachouri siding of Ambara colliery, Kanhan Area.	News Papers and Web Site.	11.04.2009	Two Bid System.	18.05.2009	4 Nos(Four Nos).	3 Nos (Three Nos). (1)Joint Venture of Saran Singh Saluja, Pravis Enterprises and Vijay Kumar Sharma. (2)M/s B.Himmatlal Agarwal. (3) M/s Tulsiram Chouksey.	Yes.	NGP/ WCL/ CIVIL/01-22/1054 dated 19.12.2009	M/s Tulsiram Chouksey.	Rs.91.20 Lakhs.	27.09.10		Yet to be started.
2	HQ-CIV-P O7 2009-10	Construction of CHP at Adasa UG mine of Saoner Sub Area Of Nagpur Area.	News Papers and Web Site.	23.04.2009	Two Bid System.	05.06.2009	Three.	(1.) M/s Agrico Steel Engg Works. (2.) M/s Bhogilal &Co. (3.) M/s Pravis Enterprises.	Yes.	NGP/ WCL/ CIVIL/02-07/1026 dated 07.12.2009	M/s Agrico Steel Engg Works.	Rs 82.10 Lakhs.	Six Months.	16.06.2010	Work just started.

GENERAL MANAGER (CIVIL)