

Sheet1

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT

MONTH - December – 2012

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	14/2012-13	Construction of RCC Retaining wall feeder breaker foundation & WBM road at CHP at Durgapur loc of Chandrapur Area	Open	08/08/12	Two Bid system	17.9.2012	3 (Three)	1.M/s. Jain Brothers., 2. M/s. Abhishek Construction, 3. M/s.Pravis Enterprises	Yes	NGP/ WCL/ CIVIL/CHP/ 651 dt. 21.12.12	M/s.Jain Brothers. Chandrapur	Rs. 77.66 Lakhs	6 Months	-	-
2	05/2012-13	Construction of WBM Haul road at Sasti Expansion OCM, Sasti Sub Area of Ballarpur Area	Open	22.05.2012	Two Bid system	07/06/12	2 (Two)	1.M/s.Mehadia Infrastructure,Chanrapur 2. M/s. Laxmi Construction, Chandrapur	Yes	NGP/ WCL/ CIVIL/07-70/666 dt. 28.12.12	M/s.Mehadia Infrastructure, Chanrapur	Rs. 310.60 Lakhs	12 months		

Sr. Manager (Civil) TC

Chief Manager (Civil)