

Sheet1

AREA / DEPTT: W.C.L. (HQ)- CIVIL ENGINEERING DEPTT
CONSTRUCTION CONCLUDED DURING THE MONTH OF MARCH 2015

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	e-32/2014-15	Providing Protection wall (Gabion wall) along the embankment by the side of Wardha River for 300 mtr. Length at Ballarpur OC of Ballarpur Area .	Open	22/10/2014	Two Bid system	13/11/2014	01(one)	01(one) M/s. United Builders, Bhandara	Yes	NGP/ WCL/ CIVIL/1047 dt.04.03.15	M/s. United Builders, Bhandara	Rs. 124.98 Lakhs	120 days	-	-
2	34/2014-15	Construction of additional 6 Nos. class rooms in Modern School at Umrer Area.	Open	28/11/2014	Two Bid system	19/12/2014	02 (two)	02 (two) 1.M/s. Johny Construction 2.M/s. Abhijeet Construction	Yes	NGP/ WCL/ CIVIL/06-03/1141 dt.23.03.15	M/s.Johny Construction, Khamla, Nagpur	Rs. 61.11 Lakhs	120 days	-	-
3	22/2014-15	Construction of 0.5 MLD capacity Sewage Treatment Plant at CWS,Tadali using Phytorid technology (on item rate & Turn Key Basis)	Open	14/08/14	Two Bid system	11/09/14	03(Three)	01(one) M/s. Petrichor Emerging Technology (India) Pvt. Ltd. & M/s. Delco Infrastructure Project Ltd. (JV)	Yes	NGP/ WCL/ CIVIL/06-03/1142 dt.24.03.15	M/s. Petrichor Emerging Technology (India) Pvt. Ltd. & M/s. Delco Infrastructure Project Ltd. (JV)	Rs. 235.92 Lakhs	12 months	-	-

Sheet1

4	40/2014-15	Construction of 163 boys & 07 girls Toilets under 'SWACCH VIDHYALAYA ABIYAN' in Block Gandhwani & Tirla of Dhar Distt. (Pkg XI)	Open	22/12/2014	Two Bid system	12/01/14	01(one)	01(one) M/s. Ketu Construction Ltd. Indore (MP)	Yes	NGP/ WCL/ CIVIL/06-03/1176 dt.31.03.15	M/s. Ketu Construction Ltd. Indore (MP)	Rs. 227.63 Lakhs	90 days	-	-
5	15/2014-15 (Sl.No.III)	Supplying, installation and commissioning of Secondary crusher for sizing up to (-) 100mm at Ghugus Of Kolgaon CHP site in Wani Area of WCL.	Open	13/08/2014	Three Part Turn Key system	29/09/2014	4 (Four)	Three 1.M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.) 2.M/s. Larsen & Toubro Ltd. , Kanshahal, 3. M/s. Utkal Innovatives, Jharsugda (Odissa)	Yes	NGP/ WCL/ CIVIL/1133 dt.18.03.2015	M/s. Larsen & Toubro Ltd. , Kanshahal, Sundargarh	Rs. 206.98 Lakhs	5 Months	-	-
6	15/2014-15 (Sl.No. II)	Supplying, installation and commissioning of Secondary crusher for sizing up to (-) 100mm at Neeljai I & Neeljai II CHP site in Wani Area of WCL.	Open	13/08/2014	Three Part Turn Key system	29/09/2014	4 (Four)	Three 1.M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.) 2.M/s. Larsen & Toubro Ltd. , Kanshahal, 3. M/s. Utkal Innovatives, Jharsugda (Odissa)	Yes	NGP/ WCL/ CIVIL/06-03/1111 dt.18.03.15	M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.)	Rs. 207 Lakhs	5 Months	-	-

Sheet1

7	15/2014-15 (Sl.No. 1)	Supplying, installation and commissioning of Secondary crusher for sizing up to (-) 100mm at Mungoli I & Mungoli II CHP site in Wani Area of WCL.	Open	13/08/2014	Three Part Turn Key system	29/09/2014	4 (Four)	Three 1.M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.) 2.M/s. Larsen & Toubro Ltd., Kanshahal, 3. M/s. Utkal Innovatives, Jharsugda (Odissa)	Yes	NGP/ WCL/ CIVIL/06-03/1112 dt.18.03.15	M/s. Larsen & Toubro Ltd., Kanshahal, Sundargarh	Rs. 268.38 Lakhs	5 Months	-	-
8	16/2014-15	Supplying, installation and commissioning of Secondary crusher for sizing up to (-) 100mm at Neeljai South I, Neeljai South II & Naigaon OC CHP site in Wani Area of WCL.	Open	13/08/2014	Three Part Turn Key system	30/09/2014	4 (Four)	Three 1.M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.) 2.M/s. Larsen & Toubro Ltd., Kanshahal, 3. M/s. Utkal Innovatives, Jharsugda (Odissa)	Yes	NGP/ WCL/ CIVIL/06-03/1164 dt.30.03.15	M/s. Utkal Innovatives, Jharsugda (Odissa)	Rs. 322.90 Lakhs	5 Months	-	-
9	17/2014-15 (Sl.No. 1)	Supplying, installation and commissioning of Secondary crusher for sizing up to (-) 100mm at Neeljai South I, Neeljai South II & Naigaon OC CHP site in Wani Area of WCL.	Open	13/08/2014	Three Part Turn Key system	07/10/15	4 (Four)	Three 1.M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.) 2.M/s. Larsen & Toubro Ltd., Kanshahal, 3. M/s. Utkal Innovatives, Jharsugda (Odissa)	Yes	NGP/ WCL/ CIVIL/06-03/1163 dt.30.03.15	M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.)	Rs. 207 Lakhs	5 Months	-	-

Sheet1

10	17/2014-15 (Sl.No. II)	Supplying, installation and commissioning of Secondary crusher for sizing up to (-) 100mm at Sasti New FB-33 II & FB – 48 CHP in Ballarpur Area of WCL.	Open	13/08/2014	Three Part Turn Key system	07/10/15	4 (Four)	Three 1.M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.) 2.M/s. Larsen & Toubro Ltd., Kanshahal, 3. M/s. Utkal Innovatives, Jharsugda (Odissa)	Yes	NGP/ WCL/ CIVIL/06-03/1162 dt.30.03.15	M/s. Larsen & Toubro Ltd., Kanshahal, Sundargarh	Rs.211.10 Lakhs	5 Months		
11	17/2014-15 (Sl.No. III)	Supplying, installation and commissioning of Secondary crusher for sizing up to (-) 100mm at Gouri CHP FB-63 II & Gouri CHP FB – 110 CHP in Ballarpur Area of WCL.	Open	13/08/2014	Three Part Turn Key system	07/10/15	4 (Four)	Three 1.M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.) 2.M/s. Larsen & Toubro Ltd., Kanshahal, 3. M/s. Utkal Innovatives, Jharsugda (Odissa)	Yes	NGP/ WCL/ CIVIL/06-03/1167 dt.30.03.15	M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.)	Rs.215.28 Lakhs	5 Months		
12	20/2014-15	Supplying, installation and commissioning of Secondary crusher for sizing up to (-) 100mm at Umrer OC CHP site in Umrer Area of WCL.	Open	13/08/2014	Three Part Turn Key system	10/10/15	4 (Four)	Three 1.M/s. Black Dimond equipments Pvt. Ltd., Korba (C.G.) 2.M/s. Larsen & Toubro Ltd., Kanshahal, 3. M/s. Utkal Innovatives, Jharsugda (Odissa)	Yes	NGP/ WCL/ CIVIL/06-03/1166 dt.30.03.15	M/s. Utkal Innovatives, Jharsugda (Odissa)	Rs.88.19 Lakhs	5 Months		

Sr. Manager (Civil) CHP

Chief Manager (Civil)