

**DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF SEPTEMBER,2008**

**OTHER CONTRACTS ABOVE RS.50.00 LAKHS**

**Area / Deptt :-- Civil Deptt., Nagpur Area**

Tender Notice No	Item Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type Bidding (Single/Two bid system)	Last date of receipt of tender	No.of tenders received	No.& names of parties qualify after technical evaluation	No.& names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender evaluated	Contract No.and Date	Name of contractor	Value of Contract	Schedule date of completion/ supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
19/03-04 (HQ)	Construction of 20 No.DSC Type, 1 No.'D' qtrs.at Kamptee Sub Area		14/16.02. 2004	-	--	-	--	--	Yes	10/2004-05	M/s.K.B. Constrn	99.61 Lakhs	5.3.06	6.12.04	5.3.06	R.E. Sanctioned on Dt.30th Sept.08

**COMMUNITY DEVELOPMENT WORKS ABOVE RS.5.00 LAKHS**

**Area / Deptt :-- Civil Deptt., Nagpur Area**

Tender Notice No	Item Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type Bidding (Single/Two bid system)	Last date of receipt of tender	No.of tenders received	No.& names of parties qualify after technical evaluation	No.& names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender evaluated	Contract No.and Date	Name of contractor	Value of Contract	Schedule date of completion/ supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
				<b>N</b>	<b>I</b>	<b>L</b>										

**Accountant(Civil)  
Nagpur Area HQ**

**Supdt.Engineer(Civil)  
Nagpur Area**

**Staff Officer(Civil)  
Nagpur Area**