

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA/DEPARTMENT : WCL HQ/CMC

MONTH :AUGUST-2013

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of Receipt of Tender	Nos of Tenders received	Nos. and Name of Parties qualified after Tech. Evaluation	Nos. and Name of Parties not qualified after Technical Evaluation	Whether contract awarded to lowest tender/evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract in Rs.	Schedule date of completion of supplies	Actual date of start	Actual date of completion of work	Reasons for delay, if any	
	A	O.B. REMOVAL WORKS																
		NIL																
	B	COAL TRANSPORTATION WORKS																
1	45/2012-13	<u>Part-A:-</u> <u>Job No.(1)</u> : Transportation of coal from stockyard of Shivpuri OC patches (Phase-III) by hired tippers, loaded by hired pay loaders toBG siding via Shivpuri weigh bridge(for weighment)& unloading(including weighment at BG Siding weighbridge) at Pench Area. <u>Part-B:Job No(2) as per NIT.</u>	OPEN TENDER	12.03.13 to 01.04.13	TWO BID SYSTEM	02.04.13.	2	1.M/s Khanduja Coal Transport Co,Parasia. 2.M/s Aneesh Ahmed Khan,Parasia.	NIL	LOWEST TENDERER	WCL/GM(CMC) / LOA/45/12-13/25 09.08.13	M/s Aneesh Ahmed Khan,Parasia.	Rs 11,75,51,307.75	(3 years)				
	C	SAND TRANSPORTATION WORKS																
		NIL																
	D	OTHER WORKS																
		NIL																

Manager CMC(CIVIL)