

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH

AREA/DEPARTMENT : WCL HQ/CMC

MONTH :SEPTEMBER-12

| Sl. No. | Tender No. | Item / Nature of work | Date of Publication of NIT | Type of Bidding (Single/ Two Bid System) | Last date of Receipt of Tender | Nos of Tenders received | Nos. and Name of Parties qualified after Tech. Evaluation | Nos. and Name of Parties not qualified after Technical Evaluation | Whether contract awarded to lowest tender/ evaluated L-1 | Contract No. & Date | Name of Contractor | Value of Contract in Rs. | Schedule date of completion of supplies | Actual date of start | Actual date of completion of work | Reasons for delay, if any |
|------------------------------------|------------|--|--------------------------------|--|--------------------------------|-------------------------|---|---|--|--|--------------------------|--------------------------|---|----------------------|-----------------------------------|---------------------------|
| A O.B. REMOVAL WORKS | | | | | | | | | | | | | | | | |
| NIL | | | | | | | | | | | | | | | | |
| B COALTRANSPORTATION WORKS | | | | | | | | | | | | | | | | |
| NIL | | | | | | | | | | | | | | | | |
| C SAND TRANSPORTATION WORKS | | | | | | | | | | | | | | | | |
| Sl. No. | Tender No. | Item / Nature of work | Date of Publication of NIT | Type of Bidding (Single/ Two Bid System) | Last date of Receipt of Tender | Nos of Tenders received | Nos. and Name of Parties qualified after Tech. Evaluation | Nos. and Name of Parties not qualified after Technical Evaluation | Whether contract awarded to lowest tender/ | Contract No. & Date | Name of Contractor | Value of Contract in Rs. | Schedule date of completion of supplies | Actual date of start | Actual date of completion of | Reasons for delay, if any |
| 1 | 23/2011-12 | Sand transportation at Ballarpur Colliery of Ballarpur Area. | 20.12.2011 to 09.01.2012 | TWO BID SYSTEM | 13.02.2012 | 1 | 1.M/sKhandelwal Roadways | NIL | LOWEST TENDERER | WCL/GM/CMC/LOA/23/30/12/2011 dt. 13.09.12. | 1.M/sKhandelwal Roadways | 3,51,55,000/- | 24 months | | | |
| D OTHER WORKS | | | | | | | | | | | | | | | | |
| NIL | | | | | | | | | | | | | | | | |