

Details of Contracts concluded during the month - December. - 2009

Procurement of spares and other items

MMW, WCL, HQ, NAGPUR																ANNEXURE - B
1	2	3	4	5	6	7	8	9	10	11	12	13.00	14	15	16	17
Tender Notice No.		Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/ Two Bid Systems	Last date of receipt of Tender	No. of tenders received	No. And names of parties qualified after technical evaluation	No. And names of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/evaluated L1	Contract No. and date	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion / supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
against MOU	Irons & Steel	Against MOU					M/s SAIL Nagpur		yes	40922155B 10.12.2009	M/s SAIL NGP	11003500.00	immediately	-	-	-
P-11/09-10	NON OTR TYRES	ADV.TENDER		Two Bid	12.6.09		1) M/s Michigan Rubbers(India) Ltd. Betul 2) M/s Ceat Ltd. Amravati 3) M/s Asin Tire Factory Ltd. Jalandhar 4) M/s Superking Manufactures(Tyre) Pvt Ltd. Delhi	1) M/s Michigan Rubbers(India) Ltd. Betul 2) M/s Ceat Ltd. Amravati 3) M/s Asin Tire Factory Ltd. Jalandhar 4) M/s Superking Manufactures(Tyre) Pvt Ltd. Delhi	yes	40922157B 11.12.2009	M/s Ceat Ltd. Amravati	828669.00	within 2 months	-	-	-
P-046/09-10	OTR Tyres	ADV.TENDER		Two Bid	31.8.09	7	M/s Appollo International Pte Limited Singapore	1) M/s Intract Tyres Pvt. Ltd. Hyderabad (2) Bombay Trading Co. Chennai (3) Celite Tyre Corporation Baroda (4) Cherry Agencies Pvt Ltd. Bangalore (5) Trimbelsn Savas New Delhi (6) Tyre Experts Navi Mumbai	yes	40922162B 16.12.2008	M/s Appollo International Pte Limited Singapore	2128455.00	within 3-4 months	-	-	-
P-50/09-10	Steel Wire Ropes 16mm Dia	ADV.TENDER		Two Bid	4.9.2009	5	1) M/s Sutlej Ropes Pvt Ltd. Mumbai	1) Bharat Wire Ropes Ltd. Mumbai (2) Usha Martin Ltd. Nagouyr (3) Miki Wire Works Pvt Ltd. Ranchi (4) M/s Visakha Wire Ropes Ltd. Visakhapatnam	yes	40922161B 16.12.2009	M/s Sutlej Ropes Pvt Ltd. Mumbai	11624100.00	within 4-6 weeks	-	-	-
against MOU	Irons & Steel	Against MOU					M/s SAIL Nagpur		yes	40922170 22.12.2009		1875087.00	immediately	-	-	-

P-48/09-10	Engineering Wire Rope	Adv.Tender		Two Bid	28.8.09	5	M/s Usha Marting Ltd. Nagpur	1) M/s Asahi Steel Industrieis(P) Ltd. Delhi 2) Sutlej Rppes Pvt Ltd. Mumbai 3) Bharat Wire Ropes Ltd. Kolkata 4) M/s Navin Steel Industriesl Delhi 5) Usha Martin Ltd. Nagpur	yes	40922142 11.11.2009	M/s Usha Martin Nagpur	2472247.80	within Two Months	-	-	-
P-19/09-10	Wagion Hauler Wire Rope	Adv.Tender		Two Bid	22.6.09	3	M/s Usha Marting Ltd. Nagpur M/sTataNagar Wire Ropes(P) Ltd. Jamshedpur	M/s Bharat Wire Ropes Ltd. Kolkata	yes	40922152 30.11.2009	M.s Usha Martin Nagpur	657780.00	within Five Months	-	-	-
S-4	Travel Motor, Centre Joint Assy. Bucket & Pump Assy.	Limited	-	Single	26.9.09	1	1. M/s Universal Ind. E&T Tech. Services P.Ltd., Nagpur	-	Yes	40921154 A dtd. 2.12.09	1. M/s Universal Ind. E&T Tech. Services P.Ltd., Nagpur	1812850.00	Within 4 months	-	-	-
P-123/0809	Spares fpr 24/96 DL	ADV.TENDER	7.2.09	Two Bid	26.3.09	2	M/s Agro Internnatioanl Corp USA 2) M/s Bucyrus Europe Ltd. UK		yes	40921168 21.12.2009	M/s Agro Internnatioanl Corp USA 2)	27673126.15	6 months from LC	-	-	-
										40921169 21.12.09	M/s Bucyrus Europe Ltd. UK	4964746.63		-	-	-
P-148/0809	Stayeal Girder for 20/29 D2	ADV.TENDER	11.4.09	Two Bid	29.5.09	3	M/s Usha Martin Ltd. Nagpur 2) Uralmash Engg. Ltd. Russia 3) M/s Bharat Wire Ropes Mumbai		yes	40921273B 28.12.09	M/s Usha martin Ltd. Nagpur	6057528.00	Six months	-	-	-
-	Pumps for BEML Eqpt.	Depot Agreement	-	-	-	-	-	-	Yes	40921156 A dtd. 11.12.09	M/s BEML, Ltd, Nagpur	2034300.00	Within 4 months	-	-	-
											TOTAL	73132389.58				

GENERAL MANAGER (MM)

Details of Contracts concluded during the month - December. - 2009

Procurement of Medicine & Medical Equipments

MMW, WCL, HQ, NAGPUR

ANNEXURE - C

Tender Notice No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/ Two Bid Systems	Last date of receipt of Tender	No. of tenders received	No. And names of parties qualified after technical evaluation	No. And names of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/evaluated L1	Contract No. and date	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion/ supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
									N I L							

GENERAL MANAGER (MM)