

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH OF MAY,2007

Area / Deptt :-- Civil Deptt., Nagpur Area

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender Notice No	Item Nature of work	Mode of Tender Enquiry	Date of Public ation of NIT	Type Bidding (Single/Two bid system)	Last date of receipt of tender	No.of tenders received	No.& names of parties qualify after technical evaluation	No.& names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender evaluated	Contract No.and Date	Name of contractor	Value of Contract	Schedule date of completion/ supplies	Actual date of start of work	Actual date of completion of work	Reasons for delay, if any
38 (1) / 2006-07	Const.of compound wall around Chankapur ground at Silewara Sub Area.	By circulation to all sub Areas and Areas & on WCL Website	Not published in Newspapers as Updated cost was Rs.4.73 Lakhs i.e. below Rs.5.00 Lakhs	Two Bid system	24.08.06	2 (Two)	02 (Two) 1) Shri Prabhakar Bhurkunde and 2) Shri Ramesh Kumar singh	N I L	Yes	No.WCL/CGM/NGP /C6/SPM/ 3156 Dt. 06.01.07	Shri Prabhakar Bhurkunde	530468.29	14.05.07	15.01.07	14.05.07	--

Accountant(Civil)
Nagpur Area HQ

Supdt.Engineer(civil)
Nagpur Area

Staff Officer(Civil)
Nagpur Area